

Department of Applied Data Science

DATA 298A MSDA Project I

Progress Report 1

Team Number: 4

Members: Ayush Gawai, Manav, Naman Chheda, Shriram, Pramod

Section / Topic: Section 21 / Topic 4 - Multiplayer Agent Sessions

Date of Report: September 24, 2026

Linear cycles covered: Cycles 1-2

Repository: <https://github.com/ayushgawai/multiplayer-agent-sessions>

Linear board: <https://linear.app/data-298a-team-4/team/DAT>

Part A Project Status

Percentages reflect repository state as of this report. Values marked [TBD] are owned by the named teammate and will be updated when that work lands. Complete and Document differ by more than 40 points only where noted under the table.

Explanation for large Complete vs Document gaps

Several engineering items (repository pins, CI, SessionEvent freeze, serving stubs, M1 configs) are partially complete in code while Workbook 1 and final report prose are not yet written. Data collection and harness percentages remain low until Naman lands downloads with STATS.md and Pramod lands an end-to-end harness run.

Part B Minutes of Meetings

Meeting 1

Time and Date: [TBD]

Location / media: [TBD]

Participants: [TBD]

Meeting 2

Time and Date: [TBD]

Location / media: [TBD]

Participants: [TBD]

Part C Work completed this period

Must agree with the Linear board. Artifact links point at the repository.

Ayush detail (this period)

Established repository hygiene, owned package layout, pinned requirements, and GitHub Actions CI (ruff, mypy, pytest).

Froze SessionEvent and related HTTP contracts in session-service/app/schemas.py; exported and committed session-service/openapi.json (ADR-001).

Implemented a minimal session service (create, join, append/list events, rollback, stream stub) with an in-memory store for integration against the frozen API.

Added model serving stubs for m1-m4 with uniform POST /v1/models/{model_id}/predict.

Drafted eval/configs/m1-a.yaml through m1-d.yaml with Hugging Face repository ids and revision hashes; scaffolded models/m1_catchup/MODEL_CARD.md.

Added shared models/common/checkpointing.py and infra/docker-compose.yml with Postgres, Redis, Jaeger, session-service, and serving.

Part D Blockers, risks and next period

Outcomes for the next period

Ayush: durable event log (Postgres), Redis fan-out, and serving wired to the first M1 checkpoint after bake-off smoke.

Naman: MAST and QMSum downloaded with STATS.md; m2 seed set started; Progress Report finalized for Canvas.

Pramod: harness end-to-end on one candidate; protocol.md metric definitions locked.

Manav: client against openapi.json types; m3 configs drafted.

Shriram: agent runtime on fixture; shared tests green on main; m4 configs drafted.
[Full status and meeting tables are in T4.A3.doc / T4.A3.docx.]